
57 MHZ RFQ Meeting Notes 
Subject: STATUS 
Date: 3/17/05 
Attendees: PETER SUSHIL AL BRIAN 
 
Action Items: 
•  $3600 FOR NEW GUIDES ADDED AT END 
   • $2000 FOR MACHINING OF PARTS FOR GUIDES 
• MOST NUTS ON HAND WILL PURCHASE THE ADDITIONAL ONES NEEDED 
•  LAYOUT IS COMPLETE DRAWINGS WILL PROGRESS FROM HERE 
• HORSTS GROUP TO HELP ALIGN FOR EXTRACTION? 
   • ADD FADUCIALS AS NEEDED TO ASSIST 
• ANCHOR TO FLOOR AT TIME OF MOVING 
• KRELL LABS COPPER PLATING OF 5 MILS IS $2500 2X8X90 
   • 4 PARTS TOTALING ~10000 
   • MORE QUOTES COMING LATER 
• MORE ROOM MAY BE AVAILABLE ON BACK SIDE TO PREVENT ROTATING THE VESSEL DURING REMOVAL 
• AFTER POPING THE SEAL MAY OR MAY NOT MOVE EASILY A COME ALONG MAY NEED TO BE USED 
• ADD TAPPED HOLES FOR EYE HOOKS ON CENTER OF BOTH PLATES 
• TIP COOLING TO START AFTER DRAWINGS ARE COMPLETE 
 
• TUNER 
• CERAMASEAL HAD COMPLETED MOVE AND CAN QUOTE THE CERAMIC PARTS FOR TUNER 
 
• 57 MHZ PARTS 
  • MODIFY P.O. TO MATCH SEQUENCE OF MACHINING 
  • 201 AGENT TO CALL FOR MODIFIED REQUEST 
 
• FARADAY CAGE 
  • WAITING FOR GO TO START MOVING AND INSTALLING 


